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�
IMPLEMENTATION OF LOCAL COMPETITION


Consensus Report to the CRTC








Task ID(s):	ROTF01








Task Name(s):	Request-driven versus Pre-determined Rollout Schedule








Task Description(s):





To establish whether the rollout of LNP will occur (i) pursuant to carrier requests for LNP deployment in specific markets, (ii) pursuant to a pre-determined rollout schedule, or (iii) some combination of the two.








Conclusions:





The Sub-group reached consensus on the following resolution:





LNP rollout should take place through a combination of two processes: (i) pursuant to a pre-determined rollout schedule, and (ii) pursuant to carrier-requests for LNP deployment.





The detailed elaboration of the two processes, and the determination of which geographic markets will be covered by which process, will be the subject of industry discussions in the context of TIFs ROTF02 and ROTF03.  These TIFs will be discussed simultaneously, although ROTF02 will be attributed a higher priority.





It is recognized that in geographic markets covered by a pre-determined rollout schedule, there will be no requirement for carriers to request LNP deployment.  Whether there will be requirement for confirmation of carrier intentions in these geographic markets prior to LNP deployment will be a subject of discussion in the context of ROTF02.





Whether a carrier will have the option of advancing a pre-determined rollout date in a given geographic market by way of a request will also be the subject of discussion in the context of ROTF02 and ROTF03.








Recommendations: 





As per above.








Further Activities:





TIF closed.








Attachments:





Completed Task Identification Form
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IMPLEMENTATION OF REGULATORY FRAMEWORK





TASK IDENTIFICATION FORM





Date Originated:  		1997 06 10


SUB-GROUP:  LNP Rollout





TASK #:  ROTF01





TASK TITLE:  Request-driven versus Pre-determined Rollout Schedule





TASK DESCRIPTION:  To establish whether the rollout of LNP will occur (i) pursuant to carrier requests for LNP deployment in specific markets, (ii) pursuant to a pre-determined rollout schedule, or (iii) some combination of the two.





PRIORITY:  First		Critical Task: Yes		DUE DATE:  June 26,1997





WORK PLAN AND TIME-FRAMES:  To be discussed at the June 19, 1997 Sub�group meeting with the objective of reaching closure by June 26, 1997.  Resolution of this task is required so that discussions may proceed as to the detailed criteria and procedures to be developed under the chosen option.





CURRENT STATUS:  Completed - consensus resolution attached.





TASK ORIGINATOR:





	Dennis Béland			Tel. No.:  (514) 846-7542


	Microcell Telecom Inc.	FAX No.:  (514) 937-2554


	1250 René-Lévesque West	Internet:  dennis.beland@microcell.ca


	Bureau 400


	Montreal, Quebec


	H2L 3W2





TASK TEAM:  LNP Rollout Sub-Group





ACTIVITY DIARY:


						


Serial�
Date�
Activity�
�
1�
1997 06 10�
Initiation of TIF by Dennis Béland.�
�
2�
1997 06 12�
Adoption of TIF by the Sub-Group.�
�
3�
1997 06 10 to 1997 06 18�
Contributions submitted by Microcell, CCTA, Stentor, Call-Net and Metronet.�
�
4�
1997 06 19�
Discussion of contributions by Sub-Group.�
�
4�
1997 06 24�
Proposed Consensus Resolution circulated by Dennis Béland.�
�
5�
1997 06 26�
Consensus Resolution adopted by Sub-Group�
�
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